
Coeur d'Alene River (South Fork) TMDL Implementation Plan
Program Plans
Lead Implementer Idaho Soil and Water Conservation Commission
Other Organizations Idaho Department of Environmental Quality, Kootenai Shoshone Conservation District
Project Primary Contact Brad Shelton (Brad.Shelton@swc.idaho.gov)
Project Stage Implementation
Duration 2019 - 2021

Studies, Plans, Monitoring & Assessment  Plans

Write the Ag Implementation Plan for the South Fork Coeur d'Alene River: Assist
DEQ in 5-Yr. Review (a 5-year review documents progress that has been made
towards implementing the recommendations and achieving the water quality
goals of an approved TMDL). Prepare Temperature TMDL Addendum

FY 2019: Completed 5-Yr. Review, 27 hours spent

FY 2020: 200 hours assigned; deliverable - 50% Complete Implementation Plan.
DEQ completing pre-TMDL monitoring in summer of 2019

FY2021: 150 hours assigned; deliverable - 50% Complete Implementation Plan.…

Key Accomplishments

TMDL Plan Writing: 47 hours

Project Themes

Agricultural Lands
Habitat and Species
Healthy Watersheds
Water

No Key Photo provided

Location Expenditures

No expenditures provided
+

-



Project last updated 1/5/2021

Photos

No additional photos provided

Tracker tells stories at a broad-brush level. Individual project performance measures and expenditures should not be relied upon for complete
and total accuracy and should be con�rmed with a project's lead implementer. Project locations subject to con�dentiality provisions under state
and federal law specify the location of a local conservation district or USDA service center o�ce.


